
N62473-15-R-0811 Amendment 0002 

Page 1 of 24 
 

REVISED 

PERFORMANCE WORK STATEMENT FOR  

RADIOLOGICAL MULTIPLE AWARD CONTRACT (RADMAC II) 

SOLICITATION N62473-15-R-0811, PTO-X001 

27 JULY 2015 

PARCEL C BUILDING 253 AND 211 RADIOLOGICAL REMEDIATION  

AT HUNTERS POINT NAVAL SHIPYARD 

SAN FRANCISCO, CA 

DEPARTMENT OF THE NAVY 

NAVAL FACILITIES ENGINEERING COMMAND SOUTHWEST 

SAN DIEGO, CALIFORNIA  92132-5190 

 

SECTION 1 - GENERAL 

This Contract Task Order (CTO) is for preparation of planning documents, performance of radiological remediation 

and surveying, implementation of radiological controls, storage and handling of low-level radiological waste 

(LLRW) materials, and all associated reporting in order to achieve radiological unrestricted free release of the areas 

specified as contaminated in the Internal Draft Characterization Reports for Buildings 253 and 211 located in 

Parcel C (Figure 1) from applicable regulatory agencies. Major tasks included in this CTO include, but are not 

limited to; remediation/removal and disposal of vertical and suspended interior drain lines remaining in the 

Buildings 253 and 211, remediation/removal of sub-surface drain lines from beneath and within the vicinity of the 

buildings, survey and sampling of the soil removed from the drain line trenches and the trenches themselves, and 

performing remediation of various building components as identified in the Building 253 and 211 Radiological 

Characterization Reports, June 2015, and performance of Final Status Surveys (FSSs) shall be performed on all 

remediated areas with the results compiled and documented in reports to support unrestricted free release.  

 

The duration of work under this CTO shall not exceed 24 calendar months from the award date.  The Department of 

the Navy (Navy) Naval Facilities Engineering Command Southwest (NAVFAC SW) will administer this contract, 

and the Base Realignment and Closure (BRAC) Program Management Office (PMO) West will manage the Work 

Elements under this CTO.  The contractor shall work closely with the Naval Facilities Engineering Command 

Remedial Project Manager (RPM) and Radiological Affairs Support Office (RASO) Environmental Project Manager 

(EPM) throughout the execution of this CTO to ensure compliance with all Navy and regulatory agency 

requirements and successful project completion. 

   

The Prime Contractor shall have a current Nuclear Regulatory Commission (NRC) and a California Agreement State 

Radioactive Material “Service Provider” (NRC License Tracking System Program Code 03219). All work shall be 

conducted under the licenses, which must be maintained current throughout the CTO period of performance. The 

contractor shall ensure that the NRC and State of California are notified of the site work at least 14 days prior to 

mobilization.  Copies of the contractor’s NRC and California Agreement State licenses shall be provided to the 

Navy along with approved Standard Operating Procedures. The contractor shall also establish their areas of control 

under a Memorandum of Understanding (MOU) with the current base-wide radiological contractor and the Navy. 

 

In addition to safety, high quality documents, field work, and reports are of paramount importance. The contractor 

shall be responsible for all costs associated with responding to and resolving Navy comments on deliverables, 

regardless of the number of modifications and/or iterations necessary to achieve Navy approval, without additional 

funding.  This includes work stoppages that are due to unsatisfactory or improper performance of field work 

activities.  Following Navy concurrence, all regulatory agency review comments must be resolved.  Successful 

project completion is defined as concurrence on the Final Status Survey (FSS) Report and Survey Unit Project 

Reports (SUPRs) and obtaining unrestricted free release of the sites by the United States Environmental Protection 

Agency (USEPA), California Department of Public Health (CDPH), and California Department of Toxic Substances 

Control (DTSC). 

 

1.1 PERFORMANCE OBJECTIVE 

The objective of this project is to achieve unrestricted free release of the areas specified as contaminated in the 

Internal Draft Characterization Reports for Buildings 253 and 211 for:  1) buildings 253 and 211, and 2) the 

trenches containing the remaining sewer and storm drain lines beneath and within 15 feet of buildings 253 and 211 
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footprints (including bulkhead- and overhead-mounted drain piping) from both the Navy and regulatory agencies 

including USEPA, DTSC, and CDPH.   
 

In order to accomplish this objective, the Contractor shall prepare with Navy and regulatory concurrence planning 

documents, perform necessary remediation and remedial action support surveys and conduct final status surveys in 

accordance with the planning document requirements (under Section 2.4), and prepare with Navy and regulatory 

concurrence Survey Unit Project Reports (SUPRs) and a Final Status Survey (FSS) Report. 

 

The Final Status Survey Reports should also include any additional surveys and possible remediation for any 

areas that are not included in the Internal Draft Characterization Report for Buildings 253 and 211. 

 

1.2 BACKGROUND 

Hunters Point Naval Shipyard (HPNS) is located in southeastern San Francisco on a peninsula that extends east into 

San Francisco Bay.  HPNS consists of 866 acres:  420 acres on land and 446 acres under water in the San Francisco 

Bay.  In 1940, the Navy obtained ownership of HPNS for shipbuilding, repair, and maintenance.  After World War 

II, activities at HPNS shifted to submarine maintenance and repair.  HPNS was also the site of the Naval 

Radiological Defense Laboratory (NRDL).  HPNS was deactivated in 1974 and remained relatively unused until 

1976.  Between 1976 and 1986, the Navy leased most of HPNS to Triple A Machine Shop, Inc., a private ship repair 

company.  In 1987, the Navy resumed occupancy of HPNS. 

 

Buildings 253 and 211 are located in Parcel C.  Composed of about 79 acres in the central portion of the shipyard 

(see Figure 1), Parcel C was formerly part of the industrial support area, and was used for shipping, ship repair, and 

office and commercial activities.  Industrial support facilities for ship repair dominated the land use at Parcel C and 

included a foundry, a power plant, a sheet metal manufacturing shop, a paint shop, and various machine shops; 70 

buildings are located within the boundaries of Parcel C (see Figure 1).  The docks at Parcel C were formerly part of 

the industrial production area.  Portions of Parcel C were also used by Naval Radiological Defense Laboratory 

(NRDL).   

 

Building 253 is a six-story building constructed of concrete with a glass-curtain wall that was built between 1944 

and 1947. The building has a large gantry for the craning of equipment to the upper stories and a periscope tower 

extending vertically from the sixth floor roof. Radiography and instrument calibration were conducted in Building 

253 through 1974.  A gauge shop; electronics, optical, and ordnance shops; a weapons shop; and an electrical shop 

were located in Building 253.  Additionally, equipment from OPERATION CROSSROADS and Maritime 

Administration Ship Parts Storage was warehoused in Building 253.  Historically, the fifth floor of Building 253 

housed the ordnance shop, optical shop, gauge repair facility, and calibration range, and an accelerator was housed 

in the enclosed portion of the sixth floor.  A wide variety of radioactive material was used in this building.  Many of 

the optical parts of Department of the Navy (DON) equipment contained thorium-232 
(232

Th) in the lenses.  Radium-

226 (
226

Ra) was often used in ship gauges and dials.  

 

Building 211 is a three-story, concrete-framed, curtain-walled building constructed in 1942.  Building 253 was 

subsequently attached to Building 211 during its later construction.  Building 211 is a large, warehouse-type 

building (323 feet long and 145 feet wide), with a large gantry for craning materials to the upper stories.  The 

building was used as a machinery shop, electrical test/repair shop and a former contractor LLRW storage site 

(NAVSEA 2004).  Attached to the south side of the building was a two-story structure that measured 189 feet long 

by 25 feet wide.  This structure was unstable and was demolished in September 2013.   

 

Buildings 253 and 211 are currently vacant and unoccupied.   

 

As identified in Volume II of the Historical Radiological Assessment (HRA) (NAVSEA 2004), the radionuclides of 

concern (ROCs) are: 

 

Building 253:  cesium-137 (
137

Cs), plutonium-239 (
239

Pu), radium-226 (
226

Ra), strontium-90 (
90

Sr), and thorium-232 

(
232

Th). 

 

Building 211:  
137

Cs, 
226

Ra, and 
232

Th 
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The HRA may have inadvertently excluded 
239

Pu and 
90

Sr as ROCs for Building 211, and therefore, these ROCs 

have been added for Building 211. 

 

After thorough review of the operational history of Hunters Point Naval Shipyard and the review of the site-specific 

characterization data collected from 2012 to 2014, the Navy has determined that the building components including 

building drain lines and subsurface drain lines contain residual radioactive contamination.  This determination is 

based on the Navy’s review of the site specific characterization reports provided under Section 5 – Government 

Furnished Data. The contractor shall note that these reports are internal draft and are being provided for bidding 

purposes. The reports have not obtained final Navy and regulatory acceptance/concurrence and therefore are subject 

to change and revision.  

 

The Navy is conducting this work under the Department of Defense Installation Restoration Program (IRP) and the 

Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA), along with the National Oil 

and Hazardous Substances Pollution Contingency Plan (NCP).  The Navy provides the contractor the procedures 

and methodology used in previous projects that are described in the Basewide Radiological Management Plan, 

Hunters Point Shipyard, San Francisco, CA, (February 2012). Please note, currently, the Navy and State of 

California have agreed that alpha scan speeds for large area probes shall be determined utilizing Multi-Agency 

Radiation Survey and Site Investigation Manual (MARSSIM), Appendix J, Formula (J-3), with “G” (source activity) 

limited to 300 dpm and probability not to be less than 90%. This may differ from that provided in the Basewide 

Radiological Management Plan, Hunters Point Shipyard, San Francisco, CA, (February 2012) or elsewhere. 

 

This work falls under the Basewide Radiological Removal Action Action Memorandum, Hunters Point Shipyard, 

San Francisco, California (Revision 2006) (herein referred to as the Action Memorandum) or any subsequent 

revisions to this document (see Section 2.4.3). Additionally, all applicable NAVFAC SW Environmental Work 

Instructions (EWIs) are to be followed. Other applicable plans and reports are listed in Sections 4 and 5 of this PWS.  

 

SECTION 2 - WORK ELEMENTS 

The work elements under this PWS are identified as follows: 

 Work Element 1 – Project Management and Project Meetings 

 Work Element 2 – Project Infrastructure 

 Work Element 3 – Planning Documents 

 Work Element 4 – Remediation and Radiological Surveys 

 Work Element 5 – Completion Reports 

 Work Element 6 – Site Support Activities 

 

2.1 WORK ELEMENT 1 - PROJECT MANAGEMENT AND PROJECT MEETINGS 

2.1.1  PROJECT MANAGEMENT 

 

This element shall include all general project management, infrastructure, performance bonding, and contract 

administrative support required to cost-effectively manage the CTO according to the project schedule and 

conveyance schedule for Parcel C. 

  

Project management activities shall include, but are not limited to, the following. 

 

 Provide schedule and monthly progress reports to the Navy RPM, the Naval Radiological Affairs 

Support Office (RASO), Resident Officer In-Charge of Construction (ROICC) Office, and BRAC 

Caretaker Site Office (CSO). 

 Weekly project QA/QC meetings and meeting notes with ROICC personnel and CSO during field 

operations. 

 Provide project updates via daily and weekly field reports via email to the Navy RPM and the RASO. 

 Conduct conference calls at least once a week to update the Navy RPM and RASO on the project 

status. 
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 Coordinate work scope tasks and respond to Navy requests for information as they occur. 

 Review, approve, and track project costs and prepare financial information. 

 Develop and maintain project files. 

 Maintain, update, and submit as-built drawings bi-weekly showing pipeline removal, survey, backfill, 

and building remediation progress. 

 Conduct administrative project close-out contractual requirements. 

 

The contractor shall review/update the project schedule weekly and provide as an electronic deliverable (email 

only).  The updated schedule shall be coordinated with and approved by the Navy RPM.  Deliverable requirements 

are included in Section 7.0 of this PWS. The contractor shall consider the timing of required deliverables in 

accordance with Section 7.0 when preparing the project schedule.  

 

The contractor shall also discuss and distribute the approved project schedule at the weekly QC meeting. 

Coordination with other contractors may be required throughout this project.  On an as-needed basis, coordinating 

efforts will be required with the Basewide Radiological Contractor, CSO, ROICC, BRAC, NAVFACSW, RASO 

and other Navy contractors. Examples of other contractors include: transportation and disposal contractor for low-

level radioactive waste shipments, Parcel C TPH and CERCLA contractors, and the Basewide Groundwater 

Monitoring Program Contractor.  The Contractor shall provide resources for non-radiologically licensed contractors 

and other visitors to enter the buildings.  

 

Invoicing shall conform to the measurement and payment items described later in this PWS.  Sufficient detail shall 

be provided to enable Navy to reconcile the costs with the negotiated schedule of values in order to make fair 

progress payments.  Upon request, the Navy RPM or ROICC representative shall be provided with documentation 

that substantiates the basis of payment requests during construction. 

 

2.1.2  PROJECT MEETINGS 

 

2.1.2.1  KICK OFF MEETING 

No later than fourteen (14) days after the Contract is awarded, the Contractor shall coordinate and attend a “kick-

off” meeting at Hunters Point Naval Shipyard, San Francisco, California.  Attendees of this meeting will include the 

Contractor Project Manager, Navy RPM, ROICC, CSO representative, RASO representative, and other project team 

members as available.  The agenda for this meeting shall include discussion of site access, scheduling, safety, dust 

control, waste management and other issues related to implementing this CTO. The contractor shall provide all 

meeting materials including agenda, figures, and a draft project schedule. The project schedule shall be in Gantt 

Chart format covering all project activities. The agenda and other meeting materials shall be provided to all meeting 

attendees at least forty-eight (48) hours prior to the meeting. The contractor shall provide meeting minutes to the 

Government within ten (10) calendar days following the kick-off meeting. 

 

2.1.2.2 BRAC CLOSURE TEAM (BCT) MEETINGS 

This task shall include coordination with the Navy to address inquiries that arise during the course of work as well 

as technical support to the Navy at BCT meetings in San Francisco or Oakland. The contractor shall provide a 

PowerPoint presentation to the RPM and RASO five (5) working days prior to any BCT meeting to allow necessary 

revisions.  As coordinated with the Navy RPM, the contractor shall provide a PowerPoint presentation that has been 

approved by the Navy and/or all required meeting handouts approved by the Navy.  No BCT meeting minutes are 

required, but a brief summary of key points from the BCT meeting related to the project shall be provided to the 

Navy RPM. These short summaries documenting the key points determined at the meeting shall include figure(s), as 

appropriate, and shall be provided via e-mail to document decisions and further discussion with the regulatory 

agencies.  Action items from the BCT meetings are typical, and the contractor shall provide the required support to 

address action items and BCT meeting questions. 

 

2.1.2.3 CONTRACTOR INTEGRATION MEETINGS 

The contractor will be required to attend two (2) coordination meetings held with multiple contractors and the Navy.  

During these formal contractor coordination meetings, the Contractor shall provide appropriate figures and 

presentations to facilitate coordination amongst the other contractors working on site.  Presentations and supporting 

materials shall be provided to the Navy RPM at least 5 working days prior to any such formal coordination 

meetings. 
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2.1.2.4 COMMUNITY MEETINGS / BUS TOUR SUPPORT 

The contractor shall attend community meetings in San Francisco as required to meet the objectives of the project 

and as coordinated with the Navy.  Community meetings are either conducted via presentations to the public or bus 

tours. The number of meetings is determined based on the input and coordination with the community.  Presentation 

meetings are conducted in the evening within the Hunters Point community and last approximately 2.5 hours. Two 

(2) bus tours will be on a Saturday at HPNS and last approximately 5 hours.  For either type of community meeting, 

the contractor shall provide a PowerPoint presentation that has been reviewed, revised as required, and approved by 

the Navy. Meeting handouts also reviewed and coordinated with the Navy may be required at each meeting.  The 

contractor shall attend the full meeting and/or bus tour unless otherwise coordinated. Community meeting minutes 

and support equipment will be supplied under a separate contract.  Presentations and supporting materials shall be 

provided to the Navy at least 30 working days prior to the meeting/tour. 

 

 

2.2 WORK ELEMENT 2 – PROJECT INFRASTRUCTURE 

2.2.1 PROCUREMENT 

This element includes personnel and resources used in the procurement of the project equipment and materials. 

Equipment, materials and supplies that are used throughout the fieldwork will be procured and stored onsite at a safe 

location. Note: Charges for procurement shall be included in the cost of the equipment and materials under the 

various technologies and structure elements. 

 

2.2.2 MOBILIZATION 

This element includes the transport of equipment, personnel, and facilities to the site as well as construction of 

temporary facilities and utilities.  Fieldwork shall not commence until the Contracting Officer has issued a Notice to 

Proceed (NTP) to the Contractor. The Contractor shall obtain all necessary permits and pay applicable permit fees. 

The Contractor shall utilize and reference Unified Facilities Guide Specifications (UFGS) 01 50 00, February 2009 

for Temporary Construction Facilities guidelines. The Contractor shall notify the Nuclear Regulatory Commission 

of the intent to start work at least 14 days prior to mobilization or as required by their NRC and California 

Agreement State License. 

 

2.2.3 SITE CLEANUP AND DEMOBILIZATION  

The Contractor shall perform cleanup activities during progress of the Work, at the completion of the Work, and in 

accordance with the Basic Contract. The Contractor shall perform periodic cleanup to keep the building, site, field 

trailer office parking area and adjacent properties free from accumulations of waste materials, rubbish, and 

windblown debris resulting from the contractor’s performance of the work. As a condition precedent to final 

acceptance of the Work by the Government, the Contractor shall be responsible for removal all of waste materials, 

rubbish, dust and windblown debris from the work areas and adjacent areas. All sidewalks and streets, especially the 

common areas, affected by the work shall be swept clean and returned to a condition that is acceptable to the 

ROICC. Upon finishing site cleanup and receiving concurrence from a site inspection by the CSO, ROICC, and 

document review by RASO and BRAC PMO the Contractor will ensure complete decontamination and screening of 

all equipment, demobilize equipment, personnel, and facilities equipment from the site in an orderly manner. 

 

2.2.4 LOGISTICAL SUPPORT 

Basewide logistical support shall include the costs associated with rental of an appropriate number of field trailers 

and other costs associated with Contractor field operations support (e.g. copiers, trailer utilities, etc.). The period of 

logistical support is intended to support field work and not necessarily the entire period of performance. 

 

The Government will provide a designated laydown area near the work site. The Contractor shall provide and 

maintain administrative field office facilities within the laydown area at the designated site.  Government office and 

warehouse facilities will not be available to the Contractor's personnel.  The Contractor shall be responsible for 

cleanliness and orderliness of the area used and for the security of any material or equipment stored in this area.  

  

The Contractor shall obtain the necessary permits for connections to necessary services provided by utility 

companies serving the project area. 
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Overnight and weekend site security during the field work duration is required to prevent improper access to the 

buildings and work areas. 

 

2.3 WORK ELEMENT 3 - PLANNING DOCUMENTS 

The Contractor will develop appropriate planning documents outlining their approach for completing this PWS.  For 

all planning documents the Contractor shall provide the Navy with a MS Word version of the document in track 

changes mode for all working files during the editorial phases between Internal Draft, Draft, and Final. The 

Contractor shall prepare official Response to Comments to Navy and BCT members who submit formal comments 

for both the Draft and Final versions of each document listed below. Document distribution requirements are listed 

in Section 7.0 of this PWS. 

 

2.3.1 WORK PLAN 

The contractor shall develop a work plan that provides detail as to how they will perform the work under this PWS. 

In some areas of the building, extensive radiological contamination is known. Work shall be conducted to meet the 

requirements set forth in the Action Memorandum (Revision 2006) or subsequent revisions to this document as 

described in Section 2.4.3.  The work plan shall include, at a minimum, procedures to perform necessary 

radiological remediation, remedial action surveys, and final status surveys for both the building (including 

suspended piping) and the sanitary sewer and storm drain system within and outside Buildings 253/211. 

Radiological surveys shall be conducted in accordance with Multi-Agency Radiation Survey and Site Investigation 

Manual (MARSSIM) guidance along with Navy/regulatory agency input.  

 

The work plan shall include procedures for concrete removal and radiological surveying of excavated soils. Any 

engineering parameters and technical calculations in support of the building surveys and sanitary sewer and storm 

drain removals shall also be provided in the work plan. In addition, several appendices/or sister documents to the 

work plan will be required as described in the subsections below. 

 

2.3.1.1 WORK INSTRUCTIONS 

The contractor shall prepare work instructions for each building survey unit (SU) that is determined to be 

contaminated. The work instructions shall be prepared such that the decontamination/remediation would be 

confirmed and a follow on survey would be adequate to serve as a Final Status Survey.  Each work instruction 

shall be adequate in scope to facilitate a l l  surveys and decontamination/remediation for the survey unit.  Site 

specifics such as identification of survey units and survey unit classifications shall be provided. The work 

instructions shall address both the building structure and items left in the building (such as suspended piping) that 

may be radiologically impacted so that at project completion the building can be released for unrestricted reuse.   

 

2.3.1.2 SAMPLING AND ANALYSIS PLAN 

The Contractor is required to prepare a Sampling and Analysis Plan (SAP), and Quality Assurance Project Plan 

(QAPP) before conducting field sampling.  The SAP shall be written in accordance with applicable regulatory 

guidance documents and NAVFAC Environmental Work Instructions (EWIs).  In addition, the SAP shall be 

reviewed and approved by the NAVFAC Quality Assurance Officer (QAO) and the RASO prior to regulatory 

review and field implementation.  The contractor shall submit the draft SAP for review and signature from the Navy 

QAO using the SAP Review module in the Navy Installation Restoration Information Solution (NIRIS).  The SAP 

shall be prepared in accordance with appropriate NAVFAC SW Environmental Work Instructions (EWIs) 

(including, but not limited to EWI #2:  Policy for review, approval, revision, amendment of Sampling and Analysis 

Plans, and EWI #6:  Environmental Data Management and Required Electronic Delivery Standards - establishes 

Naval Electronic Data Deliverable (NEDD) as a new standard for electronic data deliverables for Environmental 

Restoration projects and provides guidance for uploading these deliverables to NIRIS through the internet).  

 

2.3.1.3 QUALITY ASSURANCE / QUALITY CONTROL PLAN 

The Contractor will write a project specific Quality Assurance and Quality Control (QA/QC) Plan as per UFGS 01 

45 02/00, Nov. 2008 or (Latest Version).  At a minimum the Contractor will include: 

 

https://portal.navfac.navy.mil/portal/page/portal/ev/ev_southwest/ev3_rest/work_inst/ewi6r5.pdf
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A description of the quality control organization, including a chart showing lines of authority; The name, 

qualifications, duties, authorities, and responsibilities of each person assigned a QC function;  A schedule for 

managing submittals, testing, inspections, and any other QA function (including those of Contractors, 

Subcontractors, fabricators, suppliers, purchasing agents, etc.) that involves assuring quality workmanship, verifying 

compliance with the plans and specifications, or any other QC objectives. A quality assurance surveillance plan 

(QASP) shall be developed and implemented for conducting inspections to verify compliance with all work 

elements and planning document requirements (under Section 2.4). Reporting will include such items as daily 

summary reports with field work and corresponding site photos schedule of data submissions, inspection data sheets, 

problem identification and corrective measures reports, evaluation reports, acceptance reports, and final 

documentation; A list of definable features of the work to be performed consistent with the Measurement and 

Payment section of this PWS shall also be developed.  A definable feature of work is a task which is separate and 

distinct from other tasks and has separate control requirements. Upon the acceptance of the final plan by the ROICC, 

QA/QC Plan shall be issued a minimum of 30 days prior to a CQC pre-construction meeting for site mobilization. 

Reports shall be provided to the ROICC and Navy RPM. 

 

2.3.1.4 RADIOLOGICAL MATERIALS AND WASTE MANAGEMENT PLAN 

The Contractor shall prepare a radioactive materials and waste management plan to outline the day-to-day 

management of radioactive materials such that support material required for instrumentation calibration, along with 

handling of material collected from the field for storage and/or transportation and disposal is appropriately managed.  

All applicable regulatory requirements for waste management must be incorporated into the plan. A Memorandum 

of Understanding (MOU) will need to be agreed upon by the contractor and the HPNS Basewide Radiological 

Contractor (under separate contract) to ensure proper radiological materials handling responsibilities.  The 

contractor shall be responsible upon award for contacting the HPNS Basewide Radiological Contractor and 

coordinating the MOU revisions to cover this work effort.  The contractor shall provide a draft of this MOU revision 

to the Navy and the HPNS Basewide Radiological Contractor for review within 30 days of contract award and 

coordinate any required revisions.  The contractor shall assume that this document will only be submitted via e-mail.  

The Contractor shall be in compliance with the requirements of the NAVFACSW EWI #8 as applicable. 

 

2.3.1.5 ACCIDENT PREVENTION PLAN, SITE SAFETY AND HEALTH PLAN, AND 

RADIATION PROTECTION PLAN 

Providing a work environment that maintains the health and safety of working personnel at the shipyard is the 

Navy’s number one priority. The Contractor shall maintain a health and safety program that encourages the 

prevention of all work-related accidents and exposure to radiological contamination. An appropriate Site Safety and 

Health Plan (SSHP) shall be developed with appropriate references to work plans, Accident Prevention Plans 

(APPs), SSHP elements, and Activity Hazard Analyses (AHAs). 

 

The Contractor shall complete a stand-alone Accident Prevention Plan (APP), a SSHP and a Radiation Protection 

Plan (RPP).  

 

The RPP shall outline the day-to-day management, surveying, health and safety concerns, training requirements, 

standard operating procedures (SOPs), material handling requirements, and project site controls. At a minimum, the 

RPP will summarize radiological controls and specifics to: 1) project work objectives 2) contractor policies and 

SOPs 3) scope of work requirements 4) radiation protection personnel requirements 5) contamination control 6) 

instrumentation and equipment 7) work permits, credentialing, and licensing 8) record keeping 9) planned exposures 

10) decontamination procedures 11) radionuclide analysis and 12) and emergency response procedures for the 

radiologically impacted buildings and areas under this PWS. Each contractor and subcontractor employee must 

review the RPP prior to mobilization and start of fieldwork activities 

 

The APP and SSHP shall be submitted in the formats as required by the US Army Corps of Engineers’ EM 385-1-1 

manual.  The RPP shall have the standard operating procedures to conduct the work per the radiological services 

licenses and site specific operating procedures that may be specific to the work for this CTO.  The RPP requires 

RASO review and approval.  There are overlapping elements when preparing both APP and SSHP as provided in the 

Army’s manual.  The SSHP elements that overlap with the APP elements need not be duplicated provided each 

safety and health issue receives adequate attention and is documented in the APP/SSHP.  The title of the plan shall 

be APP/SSHP and shall include all elements and sub-elements, including the AHA (Activity Hazard Analysis), as 

stated in the manual.  In addition, the Contractor shall comply with the requirements of the UFGS (Unified Facilities 
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Guide Specifications) 01 35 26 (Feb 2012 or (latest version). The APP/SSHP will provide a safe and healthful 

environment for all personnel involved as well as personnel working near the sites.  Each contractor and 

subcontractor employee must review the APP/SSHP prior to mobilization and start of fieldwork activities. 

  

An Internal Draft Final and Final APP/SSHP/RPP will be submitted according to the schedule, and will be printed 

under a separate cover from the Work Plan.  The APP/SSHP/RPP shall be immediately accessible to all workers at 

the site at all times during the project, and hard copies shall be located adjacent to the Contractor’s Safety and 

Health Bulletin board on site and available in every vehicle utilized for work under this Task Order. 

 

The Contractor shall conduct an annual review of the APP/SSHP/RPP; the AHAs shall be “living” documents in that 

changes in the field will be documented and added to the AHAs as field change notices.  The APP/SSHP shall be 

amended as appropriate and must be reviewed and accepted by the Navy RPM, ROICC, NAVFAC Command 

Safety Officer, and Navy and Marine Public Health Center (NMPHC) Safety Officer.  Any amendments to the RPP 

will also require review and approval by RASO. 

 

2.3.1.6 STATE HISTORICAL PRESERVATION OFFICE (SHPO) LETTER 

 

The contractor shall have an approved archeological resource personnel produce a letter to SHPO notifying them of 

the potential impacts from the radiological surveys and remediation under this PWS. The focus of this effort will be 

on sewer and sanitary storm drain removals and remediation in and near Zone 4. Zone designations are illustrated in 

the MOA figure included under Section 5 of this PWS. The letter shall provide background information including 

environmental and archeological setting and describe how the field work activities will be monitored in accordance 

with guidance provided in the Basewide Radiological Archaeological Monitoring and Discovery Plan, Hunters 

Point Naval Shipyard, San Francisco County, California (AMDP) (King 2012). The letter must be provided as an 

internal draft to the Navy for review and concurrence prior to submission to SHPO. SHPO concurrence is required 

before excavations and surveys can begin in archaeological zones. Monitoring progress reports shall be included in 

the field daily reports during field activities. 

 

2.3.2 ENVIRONMENTAL PROTECTION PLAN 

The contractor is required to provide an Internal Draft, Draft, and Final Environmental Protection Plan that includes 

two main parts, the Storm Water Management Plan (SWMP) and the Dust Control Plan. These plans will meet the 

substantive requirements of the appropriate storm water and dust mitigation applicable, relevant, and/or appropriate 

regulations (ARARs). All applicable NAVFACSW EWI’s shall be followed. 

 

2.3.2.1.  STORM WATER PROTECTION 

Development of a Storm Water Management Plan (SWMP) or a Water Pollution Control Plan (WPCP) will be 

required. The contractor shall determine what type of plan is required based on the project scope. At a minimum, the 

SWMP or WPCP may require a site description, Best Management Practices (BMPs) to be implemented for 

construction activities, BMPs to be implemented for erosion and sediment control, waste management and disposal 

spill responses, post-construction controls, site inspection and monitoring programs, responsible personnel, training 

requirements, and certifications and compliance requirements. The contractor shall be responsible for ensuring the 

plan meets the requirements of the State of California for storm water discharges from construction sites. The 

contractor shall submit the plan along with any required Notice of Intents, Notice of Termination, and appropriate 

permit fees, to the appropriate State agency for approval, a minimum of 14 calendar days prior to the start of 

construction. A copy of the approved plan shall be kept at the construction on-site office, and continually updated as 

regulations are required to reflect current site conditions.  

 

2.3.2.2.  DUST CONTROL PLAN 

Dust control is a primary concern in the community.  Generation of dust from work activities must be kept to an 

absolute minimum.  This includes the spread of soil from trucking operations.  All trucks used as in this project must 

be tarped – empty or full.  There are no exceptions.  A Dust Control Plan (DCP) shall be developed. A model 

Basewide Dust Control Plan has been developed for sewer and storm drain excavations and radiological screening 

yard activities in Parcels G, UC-1, UC-2, and D-1. It may be used for guidance.  The DCP will address the 

substantive requirements of air quality ARARs for construction and environmental remediation operations at 

Hunters Point Naval Shipyard, and Asbestos Airborne Toxic Control Measure for Construction, Grading, Quarrying, 

and Surface Mining Operations, California Code of Regulations, Title 17 Section 93105. The primary focus of the 
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DCP will be on dust mitigation requirements, along with dust control practices and air monitoring.  Dust control 

may require coordination with other contractors operating at Hunters Point Naval Shipyard. Appropriate air 

monitoring requirements shall also be provided in the DCP. Air monitoring will consist of upwind and downwind 

monitoring points. Analytes to be monitored are manganese, TSP, asbestos, PM10, radionuclides of concern, and 

lead.  

 

2.3.3 ACTION MEMORANDUM REVISION 

 

The Contractor shall develop a revision to the Final Basewide Radiological Removal Action – Action Memorandum, 

Hunters Point Shipyard, San Francisco, California (Revision 2006). The revision shall focus on revising the release 

criteria set forth in Table 1 for any or all of the specified media (i.e. soil, surfaces, and/or groundwater). The 

Contractor shall develop a recommendation in consultation with the Navy for revising these criteria. Once approved 

by the Navy, the revised document will require review and approval by USEPA, DTSC, CDPH, and the Waterboard. 

 

2.4 WORK ELEMENT 4 – REMEDIATION AND RADIOLOGICAL SURVEYS 

The Contractor will conduct field operations as outlined below and as specified in the planning documents under 

Section 2.4.  During the conduct of field operations, the Contractor will actively implement their radiological 

controls plan maintaining a secure radiological control area.  The Contractor will also implement their 

environmental protection plan to ensure compliance with the CERCLA Storm Water Plan, dust control plan, and air 

monitoring measures.  The three major tasks in this work element are but not limited to; survey and 

remediation/removal of sub-surface sewer and storm drain lines, vertical and suspended drain piping within the 

building interior (such as bulkhead- and overhead-mounted drain piping), and remediation of contaminated areas 

identified in the building interior as detailed in the Building 253 and 211 Radiological Characterization Reports,  

June 2015. The contractor shall note that these reports are internal draft and are being provided for bidding 

purposes. The reports have not obtained final Navy and regulatory acceptance/concurrence and therefore are subject 

to change and revision.  

 

2.4.1   SEWER AND STORM DRAIN REMEDIATION 

The Contractor shall, sample, survey, remediate, backfill, and remove or restore the remaining subsurface 

sanitary sewer and storm drain (SS/SD) lines associated with Buildings 253 and 211 in accordance with the Work 

Plan. 

 

2.4.1.1 PREPARE THE WORK AREA 

The Contractor will coordinate with the Navy RPM, CSO, ROICC, and RASO prior to preparing work areas.  The 

Contractor will need to establish a site controlled radiological work area around Buildings 253 and 211 in 

accordance with the planning documents and licensing requirements.  

 

Underground utility clearance shall be completed prior to initiating intrusive activities.  The Contractor shall: 

 

• Review utility maps 

• Use geophysical methods, including electromagnetic induction, magnetometry, and ground-penetrating 

radar, to clear Contractor’s proposed limit of intrusive activity of potential subsurface obstructions 

prior to soil excavation or saw cutting. 

• Mark the proposed limits of intrusive activity and the utility lines in the immediate vicinity, using 

color-coded surveyor paint. 

• Notify Underground Service Alert and schedule a meeting with all interested parties that will 

potentially be affected by excavation activities. 

 

2.4.1.2 EXCAVATE AND REMEDIATE THE SEWER AND STORM DRAIN SYSTEM 

The Contractor will excavate and remediate/removal the sewer and storm drains as outlined by the planning 

documents under Section 2.4.  The SS/SD lines located inside the buildings will require concrete removal.  The 

Navy estimates that the reinforced concrete thickness varies from 16 to 36 inches.  Radiological survey of the 

removed concrete shall be required to release as non-radiological waste.  Soil generated during the pipe removal 

trenching activities will require chemical and radiological screening and sampling to determine suitability for 
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backfill. Radiological screening procedures will be required for all peripheral soils within the excavated trench line 

beneath the concrete to one foot below the pipe.  Sanitary sewer and storm drain line removal may be required both 

within the building interior, and extending to approximately fifteen (15) feet outside the building’s exterior footprint. 

The Survey Unit Progress Reports (SUPRs) referenced in Section 5 of this PWS include as-built figures showing the 

termination point of previous removal projects in the vicinity of Buildings 253/211.  The contractor shall complete 

the sewer and storm drain remediation/removal up to these former termination points. 

 

The Contractor under this PWS and their licensing requirements is responsible for material handling, screening, 

characterization and management of excavated peripheral soil, overburden soils, and sewer and storm drain piping 

within the controlled radiological work area.  The Contractor shall have access to RSY 3 located in Parcel E.  The 

material requiring screening is transported to the RSY, spread on screening pads, screened, sampled, characterized 

as LLRW or other waste type and managed accordingly.   

 

2.4.1.3 SAMPLE, SURVEY, AND REMEDIATE 

The Contractor will sample and survey the excavation trench, overburden soil, peripheral soil, sewer pipe, storm 

drain pipe, manholes and sediment.  Attachment 1 of the Basewide Radiological Management Plan, February 2012, 

outlines the general approach used previously for sampling and surveying sewer and storm drains during 

radiological removal actions at Hunters Point Naval Shipyard.  Survey Units are to be laid out and sampled by the 

Contractor.  Survey Units are not to exceed 1,000 m
2
. The Contractor will utilize a sampling and survey plan that 

shall obtain unrestricted free release and site closeout in the State of California.   

 

The contractor may establish control of RSY 3 in Parcel E, depending on their need, under a Memorandum of 

Understanding (MOU) with the current onsite Basewide Radiological Contractor and the Navy. For material 

requiring screening in RSY 3, the Contractor shall transport material from the Parcel C work area to the RSY 3 in 

Parcel E.  Once material has been transferred over to the RSY, the Contractor shall perform appropriate screening, 

sampling, laboratory processing, data package production, remediation, and waste handling.  The Contractor will 

submit appropriate data packages and coordinate with the RASO and the Navy RPM for clearing material for 

backfill after screening and remediation in RSY 3.  

 

Following completion of excavation activities, a Final Status Surveys (FSS) of the trench survey units will be 

completed.  The results from the FSS will be reviewed by BRAC PMO and RASO to determine whether further 

remediation is required or whether backfill of the trench survey unit may occur. Should the remediation goals set 

forth in the Action Memorandum (Revision 2006) or any subsequent revisions to this document (See Section 2.4.3) 

or the Work Plan (under Section 2.4.1) requirements not be met, the Contractor will perform remediation and 

additional excavation until remediation goals have been met and approved by the Navy and regulators for 

unrestricted free release.  

 

Materials found to be clear of radiological and chemical contamination (see below for criteria) will be stockpiled 

outside RSY 3 in Parcel E for transport back to the origin of excavation for backfill and site restoration.   

 

2.4.1.4 BACKFILL AND RESTORE SITE CONDITIONS 

Upon receiving authorization from RASO to backfill a trench, the Contractor shall backfill and compact the trench 

in preparation for restoration of the site.   

 

Soil from an IR site that has been screened and cleared out of RSY 3 and meets the Parcel C Backfill Acceptance 

Plan, March 2015 may be stockpiled in the vicinity of RSY 3 for use as backfill.  Non-IR site soil may be used as 

backfill after it is radiologically cleared.  Material that was excavated and processed through RSY 3 will be tracked 

and returned to the approximate location it was initially excavated.  Should not enough backfill material be available 

from screened and cleared excavated material, the Contractor shall utilize backfill material from an outside source 

that meets the Parcel C Backfill Acceptance Plan, March 2015. The Contractor will also be responsible for sourcing 

material to bridge the groundwater table.  It is not necessary to return the interior of the building to pre-remediation 

conditions, but the remediation shall be conducted so that it does not affect the structural integrity/stability of the 

building.  For example it may be necessary to replace small areas of the floor if removed due to contamination or 

structurally reinforce the floor from below (if on the second floor) to ensure stability of the flooring.  However, no 

load-bearing walls shall be compromised or removed. 
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2.4.2  RADIOLOGICAL BUILDING REMEDIATIONS AND SURVEYS 

The Contractor shall follow the methods and procedures for conducting remediation and surveying at Buildings 211 

and 253 as outlined in the planning documents under Section 2.4.  Based on the Building 253 and 211 Radiological 

Characterization Reports, June 2015, the areas of known contamination shall be remediated.  Remediation shall be 

performed in a manner such that nearby survey units are not cross contaminated.  

 

Following remediation, the contractor will be required to perform remedial action support surveys to verify that all 

contamination was removed.  A Class I survey shall then be performed on that survey unit and additional Class II 

and Class III surveys shall be established as necessary around the areas of known contamination in order to achieve 

a completed final status survey for all components of each building.  The survey units that do not contain 

contamination are already considered complete.  

 

Piping is located on all six floors of Building 253. Piping removal may need to be performed to obtain unrestricted 

free-release. If removal is necessary, it must be conducted in a manner such that nearby survey units are not cross 

contaminated by the removal activities.  All piping components and contents will be placed in a LLRW bin and 

disposed of by another contractor. 

 

2.4.3 QUALITY CONTROL 

The contractor is responsible for conducting QA/QC audits and inspections as specified in the QA/QC Plan and the 

quality surveillance plan during fieldwork to ensure the work conforms to project requirements specified in planning 

documents such as the Work Plan, SAP, and Work Instructions.  Audit and inspection reports shall be submitted to 

the Navy, including the RPM, Contracting Officer, RASO, ROICC and CSO within 5 working days of each audit. 

 

2.4.3.1  INSPECTION REQUIREMENTS FOR WORK ACTIVITIES 

 

1.  The contractor will provide and maintain an inspection system/plan that is acceptable to the Navy. 

 

2. The contractor is responsible for performing all inspections and tests necessary to substantiate that the 

services furnished under this contract conform to the CTO requirements, including any applicable 

technical requirements in the work documents; 

 

3.  The Navy or a Navy appointed 3
rd

 party contractor has the right to inspect and test all work called for 

by the CTO, to the extent practicable at all places and times, including at any time during the period of 

performance, and in any event before acceptance. The Navy may also inspect the premises of the 

contractor or any subcontractor engaged in contract performance. The Navy shall perform inspections 

and tests in a manner that will not unduly delay the work. 

 

4.  Inspections and tests by the Navy does not relieve the contractor from responsibility for services or 

other failures to meet the contract requirements that may be discovered before acceptance. Acceptance 

shall be conclusive, except for latent defects, fraud, gross mistakes amounting to fraud, or as otherwise 

specified in the contract. If acceptance is not conclusive for any of these causes, the Navy, in addition to 

any other rights and remedies provided by law, or under other provisions of this contract, shall have the 

right to require the contractor: 

 

a.  At no increase in contract price, to correct the nonconforming work at the original   point of 

delivery, and in accordance with a reasonable delivery schedule as may be agreed upon between 

the contractor and the Contracting Officer; provided, the Contracting Officer may require a 

reduction in contract price if the Contractor fails to meet such delivery schedule; or 

 

b. Within a reasonable time after the Contractor’s receipt of notice of nonconformance, to 

repayment of such portion of the contract price as is equitable under the circumstances if the Navy 

elects not to require correction. 

 

2.5 WORK ELEMENT 5 - COMPLETION REPORTS 

For all completion reports the Contractor shall provide the Navy with a MS Word version of the document in track 

changes mode for all working files during the editorial phases between Internal Draft, Draft, and Final.  Completion 
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reports require high quality representation of field conditions and survey results, to include accurate post 

remediation and or demolition as-built figures.    All supporting working files, (i.e. CADD, GIS, VSP, Excel, etc.) 

will be provided in their native formats at the end of the contract.  The Contractor shall prepare official Response to 

Comments to BRAC, RASO and BCT members who submit formal comments for both the Internal Draft and Draft 

versions. Document distribution requirements are listed in Section 7.0 of this PWS. 

 

2.5.1 SURVEY UNIT PROJECT REPORTS 

The Contractor will compose a Survey Unit Project Report (SUPR) for each sanitary sewer and storm drain SU 

developed and investigated during the execution of this PWS.  The Contractor may combine the SUPRS into 

packages for transmittal. 

 

The SUPR shall be based off of the Survey Unit Project Report Abstract for the Sanitary Sewer and Storm Drain 

Removal Project, Hunters Point Shipyard, San Francisco, California, July 2013.  The Contractor is to prepare the 

SUPRs as Internal Draft, Draft, and Final.   

 

2.5.2 FINAL STATUS SURVEY REPORT 

The Contractor shall prepare and finalize a Final Status Survey Report for Building 253 and 211 (one, combined 

report) to obtain unrestricted free release and document attainment of free release requirements for the 

contaminated areas described in the Internal Draft Characterization Report for Buildings 253 and 211.  This 

effort includes combining the data from the Building 253 and 211 Radiological Characterization Reports, June 

2015 with any data collected under this CTO to develop a complete FSS report.  

 

The FSS shall present the conceptual site model for Building 253 and 211, the nature and extent of radiological 

contamination remediated, provide a summary of remaining risks following removal, remediation, and final status 

surveys, provide a robust ALARA (As Low As Reasonably Achievable) analysis, and provide sound justification for 

unrestricted free release from USEPA, DTSC, and CDPH. 

 

2.6 WORK ELEMENT 6 – SITE SUPPORT ACTIVITIES 

The Contractor will provide site support activities for a period of 24 months of site support. 

 

2.6.1 WASTE MATERIAL MANAGEMENT 

The Contractor shall follow waste management requirements set forth in the planning document under Section 2.4. 

All applicable regulatory requirements for waste management must be adhered to and implemented. 

. 

2.6.1.1 RADIOLOGICAL/MIXED WASTE 

Radiological and mixed wastes are to be properly characterized and stored for disposal.   The Contractor 

is responsible for the proper characterization, interim storage and management of LLRW.  Bins required 

for bulk storage of radiological/mixed wastes will be provided under separate contract but coordination 

activities will still be required.  Assume disposal facility sampling for waste characterization will be 

performed by the US Army Joint Munitions Command (USAJMC) contractor.  Coordination efforts with 

the RASO, Navy RPM, the USAJMC, and the radiological waste contractor will be required. The 

Contractor will coordinate and ensure appropriate radiological waste handling procedures are conducted 

within their controlled radiological work area.  The Contractor will prepare a waste information sheet for 

each waste source detailing the existing analytical information available or expected to be generated for 

each waste storage unit (drum, bin, etc.) as well as information on the wastes (source area, filed 

instrument readings, on-site laboratory results, etc.).  Currently procurement of the containers, 

manifesting, transportation and disposal is all arranged by the radiological waste broker.  The 

radiological waste is to be stored under a broad scope license authority until transported by the 

USAJMC’s designated radiological waste transportation and disposal contractor.  Applicable 

NAVFACSW Environmental Work Instructions regarding LLRW are to be observed. 

 

2.6.1.2 NON-RADIOLOGICAL WASTES 

The contractor shall be responsible for waste management, characterization sampling, stockpiling, 

storage, and offsite transportation and disposal of non-radiological soil and debris in accordance with the 
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planning documents.  These efforts will be associated with non-radioactive waste generated from the 

sewer and storm drain removals under this PWS and any other general waste encountered ore generated 

in the performance of the work.  All construction debris and chemical waste material is to be stockpiled 

or packaged in appropriate containers and staged in approved areas.  Coordination efforts between the 

CSO and the ROICC will be required.   

 

SECTION 3 - SPECIAL CONDITIONS 

3.1 “Section 2912 of the FY 1994 Defense Authorization Act (Pub. L. 103-160) establishes the following 

preference for business located in the vicinity of base closure and alignment work: 

 

(a) Preference required – In entering into contracts with private entities as part of the base closure or 

realignment of a military installation under a base closure law, the Secretary of Defense shall give 

preference, to the greatest extent practicable, to qualified businesses located in the vicinity of the 

installation and to small business concerns and small disadvantaged business concerns.  Contracts for 

which this preference shall be given shall include contracts to carry out activities for the environmental 

restoration and mitigation at military installations to be closed or realigned.” 

 

DFARS Subpart 226.71 and 226.72 implement the requirements of Section 2912 of the FY 1994 Defense 

Authorization Act. 

 

“Section 817 of the 1994 Defense Authorization Act) Pub L. 103-337) authorizes the Secretary of Defense 

to give preference to entities that plan to hire local residents when entering into contracts for services to be 

performed at a military installation that is affected be closure or management under a base closure law.” 

 

DFARS Subpart 226.7104 implements the requirements of Section 817 of the FY 1995 Defense 

Authorization Act) Pub. L. 103-337). DFARS 226.7104 states: 

 

 “When planning for contracts for services related to base closure activities at a military installation 

affected by a closure or realignment under a base closure law, contracting officers shall consider, 

including, as a factor in source selection, the extent to which offerors specifically identify and commit, in 

their proposals, to a plan to hire residents in the vicinity of the limitary installation that is being closed or 

realigned.” 

 

The Government hereby makes it a condition of this award that the prime Contractor shall abide by the 

federal laws mentioned herein.  The prime Contractor shall provide an explanation of all efforts and 

results to award subcontracts and hire personnel within the vicinity of Hunters Point Naval Shipyard, San 

Francisco, California.  Vicinity, as defined in this award, refers to the following three postal zip codes: 

94124, 94134, and 94107. 

 

3.2  All requirements of the basic contract, in addition to those specifically mentioned in this scope of work, 

remain in full force and effect. 

 

3.3 Minutes of regulatory agency, Navy and/or Activity meetings shall be submitted to the RPM within ten 

(10) calendar days after the conclusion of each meeting. 

 

3.4 Public Affairs – The Contractor shall not disclose any data resulting from action in this contract to the news 

media or public.  The Contractors shall refer all press or public contacts to the Activity POC and shall 

notify the RPM of their actions.  The Contractor may not distribute reports or data to any other source, 

unless specifically authorized by the Public Affairs Officer in accordance with NAVFAC Instruction. 

 

3.5 Any oral directions, instructions, explanations, commitments and/or acceptances given by any government 

employee to the Contractor or his personnel shall not be construed by the Contractor as a scope change to 

this proposal scope of work.  Only the Contracting Officer has the authority to make changes to the CTO. 

All changes shall be issued by the Contracting Officer in writing. 

 

3.6 The Contractor shall make every effort to prevent the spread of contamination or release of contaminants to 

the environment in accordance with federal, state, and local laws, regulations and instructions. 
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3.7 Forward all deliverables to the Navy RPM.  

 

3.8 The Contractor’s cost proposal format shall be in accordance with the cost estimate format provided in the 

solicitation Attachment J-4. 

 

3.9  52.211-12     LIQUIDATED DAMAGES--CONSTRUCTION (SEP 2000)  

 

(a) If the Contractor fails to complete the work within the time specified in the contract, the Contractor 

shall pay liquidated damages to the Government in the amount of (See Table below for calculation) for each 

calendar day of delay until the work is completed or accepted. 

 

(b) If the Government terminates the Contractor's right to proceed, liquidated damages will continue to 

accrue until the work is completed. These liquidated damages are in addition to excess costs of repurchase 

under the Termination clause. 

 
Project Cost 

Estimated Liquidated Damages Per 

Calendar Day 

 

$2,000 - 25,000 $80  

 

$25,000 - 50,000 $110  

 

$50,000 - 100,000 $140  

 

$100,000 - 500,000 $200  

 

Each Additional $100,000 - add 

$50   

 

    

 

 

(End of clause) 

 

 

 

SECTION 4 – REFERENCES 

 20 CFR 1910.120 (Hazardous Waste Operations and Emergency Response) 

 EM 385-1-1 US Army Corps of Engineers Safety and Health Requirements 

 Manual Navy/Marine Corps Installation Restoration Program Manual 

 NAVFAC QUALITY CONTROL UFGS 01 45 02/00  Nov/08 or (Latest Version)  

 GOVERNMENTAL SAFETY REQUIREMENTS UFGS SECTION 01 35 26, Feb/12 or (Latest Version) 

 Multi-Agency Radiation Survey and Site Investigation Manual (MARSSIM) (NUREG 1575) 

 NAVFACSW Environmental Work Instructions (EWIs) #1 – 9 

 

SECTION 5 – GOVERNMENT FURNISHED DATA: 

 Figure 1, Bldg. 253 and 211, Parcel C (CD ROM) 

 Hunters Point Historical Radiological Assessment, Vol. 2, August, 2004 (CD ROM) 

 Basewide Dust Control Plan (November 2010) (CD ROM)   

 Basewide Radiological Removal Action Memorandum, Hunters Point Shipyard, San Francisco, California, 

Revision 2006 (CD ROM) 
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 Basewide Radiological Management Plan, Hunters Point Shipyard, San Francisco, CA, February 2012 (CD 

ROM) 

 Parcel C Backfill Acceptance Plan, March 2015 (CD ROM) 

 Memorandum of Agreement among US Navy and SHPO and Exhibit 1:Archeological Sensitive Zones (CD 

ROM).  

 Basewide Radiological Archaeological Monitoring and Discovery Plan, Hunters Point Naval Shipyard, San 

Francisco County, California (AMDP) (King 2012) (CD ROM) 

 Building 211 Radiological Characterization Report (Internal Draft), June 2015 (CD ROM) 

 Building 253 Radiological Characterization Report (Internal Draft), June 2015 (CD ROM) 

 Survey Unit Project Report Abstract for the Sanitary Sewer and Storm Drain Removal Project, Hunters 

Point Shipyard, San Francisco, California, June 2013 (CD ROM) 

 Building 253 and 211 associated SS/SD Survey Unit Progress Reports (SUPRs 234, 238, 244, 325, 326, 

327, 336, and 337) and associated SUPR Abstracts (July 2011 and June 2013) (CD ROM) 
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SECTION 6 - POINTS-OF-CONTACT 

 

(TO BE PROVIDED AT CONTRACT TASK ORDER AWARD.) 
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SECTION 7 - DELIVERABLES SCHEDULE MATRIX 

 

Item 

No. Deliverable 

PWS Reference 

Paragraph(s) 

RPM 

(# of hard 

copies/ 

electronic 

copies) 

RASO 

(# of hard 

copies/ 

electronic 

copies)) 

ROICC/

CSO 

(# of hard 

copies/ e-

copies) 

Regulator

y 

Agencies) 

(# of hard 

copies/ 

disks) Due Date 

1 Monthly 

Progress 

Reports and 

Schedule 

Updates 

Section 2.1.1 0/1 0/1 0/2 0/0 Concurrent 

with 

monthly 

invoice 

issuance 

2 Field Reports Section 2.1.1 0/1 0/1 0/1 0/0 1 working 

day 

following 

field 

activities 

3 Kick Off 

Meeting 

Agenda, 

Schedule, and 

Figures 

Section 2.1.2.1 0/1 0/1 0/1 0/0 48 hours 

prior to the 

meeting 

4 Kick Off 

Meeting 

Minutes 

Section 2.1.2.1 0/1 0/1 0/1 0/0 10 days after 

meeting 

5 BCT 

Presentations  

Section 2.1.2.2 0/1 0/1 0/0 0/0 5 working 

days prior to 

BCT 

meeting 

6 CIM 

Presentations 

Section 2.1.2.3 0/1 0/0 0/0 0/0 5 working 

days prior to 

CIM 

meeting 

7 Community 

Meeting/Tour 

Support 

Presentations 

Section 2.1.2.4 0/1 0/1 0/0 0/0 30 working 

days prior to 

meeting/tour 

9 Planning 

Documents 

(Internal 

Drafts) 

Section 2.3 2/2 1/1 1/2 0/0 45 days after 

kick off 

meeting 

10 Planning 

Documents 

(Drafts) 

Section 2.3 2/2 1/1 1/2 10/25 15 days after 

receipt of 

internal draft 

comments 
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Item 

No. Deliverable 

PWS Reference 

Paragraph(s) 

RPM 

(# of hard 

copies/ 

electronic 

copies) 

RASO 

(# of hard 

copies/ 

electronic 

copies)) 

ROICC/

CSO 

(# of hard 

copies/ e-

copies) 

Regulator

y 

Agencies) 

(# of hard 

copies/ 

disks) Due Date 

 

11 Planning 

Documents 

(Finals) 

 

Section 2.3 2/3 1/1 1/2 10/25 30 days after 

Receiving 

BCT 

Comments 

on Draft 

Planning 

Documents 

12 QA/QC 

Audit/Inspecti

on Reports 

Section 2.4.3 1/1 1/1 1/1 0/0 Within 5 

working 

days after 

audit/inspect

ion 

16 Survey Unit 

Project 

Reports 

(Internal 

Drafts) 

Section 2.5.1 1/1 1/1 0/1 0/0 30 days after 

approval to 

backfill SU. 

17 Survey Unit 

Project 

Reports 

(Drafts) 

Section 2.5.1 1/1 1/1 1/1 0/0 15 days after 

receiving 

Navy 

comments 

18 Survey Unit 

Project 

Reports 

(Finals) 

Section 2.5.1 1/1 1/1 1/1 0/0 30 days after 

receiving 

BCT 

comments 

19 Final Status 

Survey Report 

(Internal 

Draft) 

Section 2.5.2 1/1 1/1 0/1 0/0 30 days after 

completion 

of FSS 

20 Final Status 

Survey Report 

(Draft) 

Section 2.5.2 1/3 1/1 0/1 10/25 15 days after 

receiving 

Navy 

comments 

21 Final Status 

Survey Report 

(Final) 

Section 2.5.2 3/3 1/1 1/1 25/35 30 days after 

receipt of 

BCT 

comments 
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SECTION 8 - PERFORMANCE MEASUREMENT AND PAYMENT SUMMARY 

8.1  The contractor shall be responsible for achieving the performance objectives in this PWS and 

successfully performing all the tasks required for successful performance.  

8.2  Payments shall be made to the contractor upon completion of the following: 

 1) Verification that the corresponding performance standards and Acceptable Quality Levels  

defined below have been satisfactorily achieved, and  

 2) Submission of a properly prepared invoice.  Invoices that fail to meet the requirements of this 

paragraph and/or the invoicing or prompt payment clauses of the contract may be rejected in their 

entirety.  

8.2.1  If a task associated with a work element is eliminated or not necessary for accomplishing project 

completion, the payment amount associated with that task shall not be paid to contractor.  

8.2.2 Failure to demonstrate that the performance objective(s) is achieved and the work elements are 

complete may result in non-payment of the final work element.  

 

Work Element / 

Task 

Performance 

Standard 

Acceptable 

Quality Level  

Assessment 

Method 

Performance Payment and 

Incentive 

Section 2.1.1 

(Project 

Management)  

Accurate and timely 

cost and schedule 

management.  

Accurate and timely 

meeting support and 

monthly progress 

reports. 

Subjective Navy 

performance 

evaluations 

Lump sum payable monthly as 

a percentage of completion of 

each task. 

 

Section 2.1.2.1 

(Kickoff 

Meeting) 

Attendees are prompt 

and appropriately 

prepared.  Meeting is 

conducted within 

schedule requirements. 

100% on 

promptness; 

subjective on 

preparation 

Navy 

acceptance of 

meeting 

materials. 

Meeting held 

and minutes 

prepared 

within 

schedule 

requirements. 

Lump sum payable at 

completion of meeting and 

upon Navy acceptance of the 

meeting minutes, schedule and 

supporting materials.  

 

Section 2.1.2.2 

(BCT Meetings) 

Attendees are prompt 

and appropriately 

prepared.  

Presentations are clear 

and concise, and 

delivered to RPM 

within schedule 

requirements.  

Technical support is 

provided during the 

meeting. 

100% on 

promptness; 

subjective on 

preparation 

Navy 

acceptance of 

meeting 

materials.  

Meetings 

attended and 

presentations 

submitted 

within 

schedule 

requirements. 

Lump sum payable at 

completion of each BCT 

meeting and Navy acceptance 

of BCT meeting material. 

 

Section 2.1.2.3 

(Contractor 

Integration 

Meeting) 

 

Attendees are prompt 

and appropriately 

prepared.  Presentation 

is clear and concise, 

and delivered to RPM 

within schedule 

requirements. 

100% on 

promptness; 

subjective on 

preparation 

Navy 

acceptance of 

meeting 

materials.  

Meetings 

attended and 

presentations 

submitted 

within 

schedule 

requirements. 

Lump sum payable at 

completion of each CIM 

meeting and Navy acceptance 

of meeting material. 
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Work Element / 

Task 

Performance 

Standard 

Acceptable 

Quality Level  

Assessment 

Method 

Performance Payment and 

Incentive 

Section 2.1.2.4 

(Community 

Meeting/Tour) 

Support 

Attendees are prompt 

and appropriately 

prepared.  Presentation 

is clear and concise, 

and delivered to RPM 

within schedule 

requirements. 

100% on 

promptness; 

subjective on 

preparation 

Navy 

acceptance of 

meeting/tour 

support 

materials.  

Presentation 

and 

supporting 

material 

submitted 

within 

schedule 

requirements. 

Lump sum payable at 

completion of each 

community meeting /tour and 

Navy acceptance of meeting 

material. 

 

Section 2.2.2 

(Mobilization) 

Completion of 

mobilization efforts, 

such as transport of 

equipment and 

personnel to the site, 

and setup of temporary 

facilities. 

100% Navy 

acceptance. 

ROICC and 

CSO site 

inspections. 

Lump sum payable monthly as 

a percentage of completion. 

 

Section 2.2.3 

(Site Cleanup 

and 

Demobilization) 

Demobilize 

equipment, personnel, 

and facilities from the 

site.  Clean work area 

and dispose of all trash 

and debris. 

100% Navy 

acceptance. 

ROICC and 

CSO site 

inspections. 

Lump sum payable upon 

receiving final concurrence 

from ROICC and CSO.   

Section 2.2.4 

(Logistical 

Support) 

Monthly charges for 

field trailer, utilities, 

office and field 

equipment. 

100% Navy 

acceptance. 

ROICC and 

CSO site 

inspection. 

Lump sum payable monthly as 

a percentage of completion. 

Sections 2.3.1, 

2.3.1.1 – 2.3.1.5, 

and 2.3.2, 

2.3.2.1 – 2.3.2.2, 

2.3.3 

(Planning 

Documents) 

 

 

 

 

Navy acceptance of 

deliverables (no 

resubmittal required 

due to inadequate 

content or poor 

quality).   

 

All sections and 

appendices of the 

planning documents 

shall include sufficient 

information to 

implement the PWS 

and obtain the 

performance 

objectives.   

 

Planning documents 

must be clearly 

written, and have 

minimal transcription, 

typographical, and 

grammatical errors. 

 

100% Navy 

and regulatory 

acceptance 

 

 

Navy 

acceptance by 

KO, RPM, 

RASO, 

ROICC, 

CSO, and 

NMCPHC.   

Concurrence 

by regulatory 

agencies.  

 

Document 

submittals 

must meet 

deliverable 

schedule in 

Section 7.0. 

Lump sum payable as a 

percentage of completion 

through submission of 

deliverables to Navy and 

regulatory agencies.  Payment 

will be individually based 

processed independently for 

the completion of the 

following deliverables: 

 

1. Section 2.3.1    Work 

Plan 

2. Section 2.3.1.1 Work 

Instructions 

3. Section 2.3.1.2 SAP 

4. Section 2.3.1.3 QA/QC 

Plan 

5. Section 2.3.1.4 RMMP 

6. Section 2.3.1.5 

APP/SSHP/RPP 

7. Section 2.3.1.6 SHPO 

Letter and Arch. Plan 

8. Section 2.3.2.1 SWPP 

9. Section 2.3.2.2 DCP 
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Work Element / 

Task 

Performance 

Standard 

Acceptable 

Quality Level  

Assessment 

Method 

Performance Payment and 

Incentive 

Planning documents 

must comply with all 

applicable codes, 

standards, and 

regulations (including 

the NCP). 

10. Section 2.3.3 AM 

Revision 

 

The following milestone limits 

apply to the payment 

schedule: 20% of the proposed 

task cost at distribution of 

internal draft, 40% of task cost 

upon acceptance and 

distribution of draft document 

by KO, RPM, RASO, ROICC, 

CSO, NAVFAC SW, and 

NMCPHC, and 40% of task 

cost upon acceptance and 

distribution of final document 

by Navy and regulatory 

agencies. 

Section 2.4.1, 

2.4.1.1 -  2.4.1.3 

(Sewer and 

Storm Drain 

Removal - 

including prepare 

the work area 

and excavate and 

remove the sewer 

and storm drain 

system, and 

sample, survey 

and remediate) 

 

Completion of site 

preparation, materials 

and equipment 

surveys, demolition, 

excavation, sewer and 

storm drain removal, 

and remediation in 

accordance with the 

planning documents 

and with no health and 

safety incidents. 

 

Survey and sample 

data collection shall 

occur in a timely 

manner with no or 

very minimal schedule 

delays.   

 

Efficient coordination 

with on-site laboratory 

and RSY operations.   

 

Sample and survey 

results collected shall 

be accurately 

documented and meet 

SAP requirements for 

QA/QC procedures.  

Data shall be uploaded 

to NEDD-NIRIS as 

appropriate.  

Concurrence on 

meeting removal 

action completion 

criteria from BRAC 

PMO, NFECSW and 

100% Navy 

and regulatory 

acceptance 

 

Navy 

acceptance by 

KO, RPM, 

RASO, 

ROICC, and 

CSO.   

Concurrence 

by regulatory 

agencies.  

 

Lump sum payable as a 

percentage of task completion.  

The following milestone limits 

in the payment schedule are: 

30% of the proposed cost at 

the completion of SS/SD 

removal; 30% upon meeting 

clean up goals and or risk 

mitigation acceptance by 

Navy; 30% upon concurrence 

by regulatory agencies; and 

10% upon completion and 

acceptance of site restoration 

by Navy. 
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Work Element / 

Task 

Performance 

Standard 

Acceptable 

Quality Level  

Assessment 

Method 

Performance Payment and 

Incentive 

RASO.  Complete 

backfill and site 

restoration 

requirements shall be 

met.  No significant 

violations of the 

environmental 

management plan, i.e.  

CERCLA Storm 

Water Plan or air 

monitoring violations 

causing work 

stoppage.   

Section 2.4.1.4 

(Backfill and 

Restore Site 

Conditions) 

Backfill and compact 

excavations after 

receiving Navy 

approval.  Restore site 

conditions. 

100% Navy 

acceptance 

 

Navy 

acceptance by 

KO, RPM, 

RASO, 

ROICC, and 

CSO. 

Lump sum payable as a 

percentage of task completion 

based on percentage of cubic 

yards backfilled and 

excavation site restoration. 

Section 2.4.2 

(Radiological 

Building 

Remediation and 

Surveys) 

 

Completion of 

building remediation 

and final status 

surveys in accordance 

with the planning 

documents and with 

no health and safety 

incidents.   

 

Survey and sample 

data collection shall 

occur in a timely 

manner with no or 

very minimal schedule 

delays.   Sample and 

survey results shall be 

collected in 

accordance with the 

planning documents, 

be accurately 

documented, and meet 

SAP requirements for 

QA/QC procedures.   

 

No violations of the 

RPP or Environmental 

Protection Plan (e.g. 

Storm Water, Dust 

including air 

monitoring violations 

causing work 

stoppage).   

100% Navy 

and 

Regulatory 

acceptance 

 

Navy 

acceptance by 

KO, RPM, 

RASO, 

ROICC, and 

CSO.    

Concurrence 

by regulatory 

agencies.  

 

Lump sum payable as a 

percentage of task completion.  

The following milestone limits 

in the payment schedule are: 

30% of the proposed cost at 

the completion of the 

building/site surveys, 

remediation, and Final Status 

Surveys.  30% upon meeting 

clean up goals and or risk 

mitigation acceptance by 

Navy; and 40% upon 

concurrence by regulatory 

agencies. 

Section 2.4.3 

(Quality Control) 

Quality issues are 

identified in a timely 

manner, documented, 

100% Navy 

acceptance 

 

Navy review 

and approval 

of QA/QC 

Lump sum payable as a 

percentage of completion 

through submission of audit 
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Work Element / 

Task 

Performance 

Standard 

Acceptable 

Quality Level  

Assessment 

Method 

Performance Payment and 

Incentive 

and corrected 

promptly. 

Audit 

Reports. 

reports submitted to the Navy.   

Section 2.5. 

(Completion 

Reports) 

Navy acceptance of 

deliverables (no 

resubmittal required 

due to inadequate 

content or poor 

quality). 

 

The SUPR Package 

reports and FSS 

Report shall clearly 

outline the site 

characteristics, survey 

and data collection 

methods, removal 

action results, and 

provide ample 

justifications for no 

further action and 

unrestricted free 

release.  The SUPRs 

and FSS Report must 

be clearly written, and 

have minimal 

transcription, 

typographical, and 

grammatical errors.  

 

100% Navy 

and regulatory 

acceptance 

 

Navy 

acceptance by 

KO, RPM, 

RASO, 

ROICC, and 

CSO.    

Concurrence 

by regulatory 

agencies.  

 

Document 

submittals 

must meet 

deliverable 

schedule in 

Section 7.0. 

Lump sum payable as a 

percentage of completion 

through submission of 

deliverables to Navy.  

Payment will be individually 

based given independently for 

the completion of the 

following deliverables: 

 

1. Section 2.5.1 Survey 

Unit Project Reports 

2. Section 2.5.2 Final 

Status Survey Report 

 

The following milestone limits 

apply to the payment 

schedule: 20% of the proposed 

task cost at distribution of 

internal draft, 30% of task cost 

upon acceptance and 

distribution of draft document 

by KO or RPM and RASO, 

and 50% of task cost upon 

acceptance and distribution of 

final document by KO, RPM, 

and FFA signatories. 

Section 2.6 

(Site Support 

Activities) 

Navy acceptance  of 

Site Support Activities 

to include:   

 

Proper 

characterization of 

radiological and mixed 

wastes for disposal. 

 

Efficient processing 

and manifesting of 

chemical waste and 

radiological waste 

including efficient 

processing of 

radiological material 

through screening 

yard.  Accurate and 

timely transportation 

and disposal of waste 

material from site.   

 

Manifests shall 

conform to all 

applicable laws and 

100% Navy 

acceptance 

 

 

Navy 

acceptance by 

Contracting 

Officer (KO), 

RPM, RASO; 

ROICC and 

CSO. 

 

Spot visits by 

Navy, review 

of field logs 

and manifest 

sheets. 

Lump sum payable as a 

percentage of tasks completed. 
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Work Element / 

Task 

Performance 

Standard 

Acceptable 

Quality Level  

Assessment 

Method 

Performance Payment and 

Incentive 

regulations; be clearly 

written; and have 

minimal transcription, 

typographical, and 

grammatical errors.  

 

Dust Mitigation and 

Storm Water measures 

for waste management 

must follow the 

environmental 

protection plan 

requirements and be 

adequately maintained 

at all times.  

 

Factors that influence 

Navy acceptance 

include timeliness, 

completeness and 

accuracy.   

 

 


